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The purpose of this amendment is to:

1) Incorporate attendance sheets of the attendees and pre-proposal slides for the pre-proposal conference held on 17 June 2004. 
2) Incorporate pre-proposal conference questions and answers.  Answers are for informational purposes only. 
3) Incorporate a revised bid schedule.  
4) Incorporate changes to the specifications sections and Standard Form 1442.  

The proposal due date remains unchanged, 19 July 2004 at 2:00pm local time.  All other terms and conditions remain unchanged as a result
 of this amendment.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 46

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 01-Jul-2004

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X W912DS-04-R-0010

X 9B. DATED (SEE ITEM 11)
03-Jun-2004

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, X is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0003

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Jun-2004

CODE

USA  ENGINEER DISTRICT, NEW YORK
ATTN:CENAN-CT ROOM 1843  
26 FEDERAL PLAZA
NEW YORK NY 10278

W912DS 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

FACILITY CODECODE

EMAIL:TEL:

 



W912DS-04-R-0010 
0003 

Page 2 of 46 
 

 

SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        AMENDMENT 3 
NOTE: Bidders must acknowledge receipt of this amendment by the date specified in the 
solicitation (or as amended) by one of the following methods: In the space provided on the SF 1442, 
by separate letter, or by telegram, or by signing the block 15 below.  FAILURE TO 
ACKNOWLEDGE AMENDMENTS BY THE DATE AND TIME SPECIFIED MAY RESULT IN 
REJECTION OF YOUR BID IN ACCORDANCE WITH THE LATE BID, LATE 
MODIFICATIONS OF BIDS OR LATE WITHDRAWAL OF BIDS (FAR 14.304) 
 
AMENDMENT NO. 3 TO SPECIFICATIONS ISSUED 2004 FOR WSAAF BARRACKS, FORT 
DRUM, NEW YORK 
 
TO BIDDER 
 
A.  Attached, for information only are the questions submitted by various prospective offerors and the 
respective answers:  
 

Company Name:  Clark Construction 
 
1. Will the initial procurement be limited in any way by the $49 million funding limit?  

 
ANS:  No, it will not be limited by the $49 million funding limit.   
 
2. Will the 100% Performance and Payment Bonds be for the full amount?  

 
ANS:  Yes, the 100% Performance and Payment Bonds must be for the full amount. 
 
3. Can we obtain the AutoCAD or Microstation files of the architectural drawings distributed in the 

RFP?  
 
ANS: Per Section 00800.7, the government will provide to the contractor the CAD (Computer Aided 
Drafting) drawing files on electronic disks in Microstation 8.0 format. 
 
4. What deviations (or liberties) will be allowed with regard to the architectural layout (floor plans 

and theme)?  
 

ANS:  No deviations shall be allowed for barracks modules, need to conform to the Fort Drum 
architectural theme and there will be minimum liberties allowed for the other building floor plans. 
 
5. Can you change the completion deadlines for the water tower and road construction from a 

specific date to calendar days after Notice To Proceed (NTP)? 
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ANS:  Anticipated NTP date is 15 October 2004.  If a delay is the result of the government, an 
extension will be given. But if the delay is the result of the contractor, an extension will not be given.  

 
6. Is it allowable to bring in a survey crew before the bid?  
 
ANS:  Yes.  It must be coordinated with NY District personnel at Fort Drum. 
 
7. In the presentation, there was a reference to “betterments”.  The RFP is not clear as to where the 

betterments should be included in the technical proposal (i.e. what section).  Please clarify. 
 
ANS:  Expect to see betterments in Factors 2, 4, or 5.  Betterments maybe items that exceed the RFP 
requirements.  Proposing betterments may help offeror exceed evaluation standards, thus may result 
in a higher rating.   
 
8. The RFP requires that the water tower is completed by June 3, 2005.  Depending on the award 

date, the construction period is limited.  Would the government consider a fixed number of days 
after award to complete the tower? 

 
ANS.  The water tower completion date will be revised under this amendment. A fixed number 
of days will not be provided but a different completion date will be provided. The new 
completion date will be 30 Oct 05. 
 
9. Section 01312, Quality Control System (QCS), is listed on the Table of Contents but the section 

was not included. Please provide. 
 

ANS.  The section will be added. 
 
10. Section 01330, Submittal Procedures Design/Build Construction,  is listed on the Table of 

Contents but the section was not included. Please provide. 
 

ANS.  The section will be added. 
 
11. Section 00110, paragraph 3.2, the requirement for design-build experience refers to work 

completed by the A/E and GC “as a team.” 
a. Should examples include only projects that the A/E and GC worked together on, or are 

projects completed by one team member also acceptable? 
b. Please confirm that eight total fact sheets are required for Factor 1, rather than eight 

Design-Build projects and eight Design-Bid-Build projects? 
 

ANS.  a. Some consideration will be given based on design/build projects completed by either 
team member.  b. Eight total fact sheets are required. 
 
12. Is any additional information available on the existing water tower to be removed, such as 

drawings, cut sheets, etc.? Please provide the location of the existing tower. 
 

ANS.  Will provide a drawing of the existing tower and location under this amendment. 
 
13. In the RFP, Factor 4, design Team, it specifies SF254 and 255. However, we understand that the 

Federal Government is switching from the SF254/5 to the SF330 this month. Please confirm 
which Standard Forms to use. 
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ANS.  Forms SF 354 and SF 255 or SF 330 maybe used under this RFP.    
 
14. Also in Factor 4, Qualifications of the Offeror’s Team, we are asked to fill out forms 6.0 Relevant 

Project Information and 8.0 Key Personnel Resumes. This is information that is also requested in 
the Standard Forms mentioned in item 13 above. Please confirm that we are to supply this 
information twice, in these 2 different formats, or if this is an oversight. 

 
ANS.  Yes, provide in both.   
 
15.  What is the “appropriate” CADD format in which to submit drawings? 

 
ANS.  Under section 00800-7a General. 
 
16. Will you consider granting an extension to the July 19 due date? 

 
ANS.  No. 
 
17. Can the Design Quality Control Manager (and alternate) listed in Factor 4, be a register architect 

rather than a professional engineers (registered in the State of New York)? 
 

ANS.  Yes. Will correct in 00110, 00800 and 01451. 
 
18. Given that the architectural style of this project is predetermined, can the architectural renderings 

listed as part of the submittal requirements become part of the winning teams contractual 
obligations? 

 
ANS.  Yes. 
 
19. When does the ACOE anticipate awarding this contract? 

 
ANS.  Target award date of 30 Sept 04 and NTP date of 15 Oct 04. 
 
20. Paragraph 10.5.4 of RFP requires dry-type transformers to provide 208/120V system, if 480V 

system is chosen for a building. Paragraph 10.5.4.4 of RFP requires to feed kitchen equipment 
form 208V system.  Can we install a separate pad mounted transformer with 208/120V 
secondary, if combined 208/120V load exceeds 30% of building load, or if the size of kitchen 
equipment load would warrant a separate transformer? 

 
ANS.  Fort Drum does not want two transformers feeding a single building. This may be acceptable if 
the loads warrant this and in allowed by code.  Also, the kitchen equipment is mostly gas fired so 
there should be no need for a separate 208/120V transformer. 
 
21. Based on the scope of information still required, will the Army Corps of Engineers consider 

delaying the bid date? 
 
ANS:   No, not at this time. 
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22. Per section 01010-8.5.7.2, Hangar COF Heating System Design, the new heating system shall tie 
into the existing.  Please confirm that there is adequate capacity in the existing heating system to 
accommodate the additions. 

ANS:   The existing hangar heating systems have adequate capacity to the heat the new COF’s as 
verified by PW.  
 
23. In section 01010-8.1.1, Mechanical-HVAC Design, two code and design manuals are listed but 

not provided.  Please provide COE, Ft. Drum Energy Guide (8.1.1.1) and COE, Ft. Drum EMCS 
Systems (8.1.1.2). 

ANS:   Both references will be deleted under this amendment.  
 
24. In section 01010-9.2.2.1 a design document is referenced but not provided.  Please provide the 

Army Technical Letter ETL 1110-3-489. 

ANS:   This document can be found on the Internet.  
 
25. Per section 01010-9.2.3.1, Domestic Water Heater System, hot water is stored at 60° C, and is 

delivered to kitchen fixtures at 60° C, laundry equipment at 49° C, and all other pluming fixtures 
at 43° C.  Does the 60° C storage refer only to the Food Service building, or to the Barracks as 
well? 

ANS:   The 60C refers to all storage tanks. 
 
26. Section 01010-3.16.5, Loam and Seed, refers to seeding in accordance with the Ft. Drum standard 

recommendations of seeding sandy soils.  Is this standard entitled Ft. Drum Landscape Criteria, 
which is in Appendix K?  If not, please provide. 

ANS:   The seed mixture in Appendix K is the Ft Drum standard. 
 
27. In section 3.14.2.6 there is a reference to the basis of design from BDE VMF.  Please provide this 

design information. 

ANS:   This paragraph will be revised in this amendment to clarify the design requirements. 
 
28. Section 01010 does not address the Multi-purpose Ball Field.  Please specify if there are any 

special requirements. 

ANS:   The requirements are addressed in this amendment. 
 
29. The fence located along the north edge of Anaconda Road must be removed to re-grade the ditch 
(sheet C-122).  Is this fence to be re-installed or replaced? 

ANS:   The removal and installation of the fence is covered in a note on drawing C122. 
 
30. Is the Offerer responsible for lighting any existing roadways? 

ANS:   No, unless it is required under toe RFP. 
 
31. Are the standard UFGS specifications, referenced in section 01010-2.6, available for review prior 

to bid? 

ANS. Yes, they can be found on the Internet. 
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32. Per section 01010-7.2.2.1, the fire sprinkler system must be designed to meet the RFP 
requirements without the use of a fire pump.  Our design team performed the necessary 
calculations based on the water supply information provided in the RFP. The location and 
elevation of the water supply data is not provided but is stated to be taken from the complex area. 
It was assumed to be at the same elevation as grade for the barracks buildings (not a conservative 
assumption). The calculation demonstrates that the pressure is about 20 psi lower than necessary 
to avoid installa tion of a fire pump. If the new elevated water tank is expected to increase the 
pressure 20 psi we may be able to avoid a fire pump. However, that tank is located more than 1/2 
a mile away. An increase in elevation from the old to the new tank will not be expected to result 
in a proportional increase in elevation. A detailed calculation of frictional losses and the 
anticipated water supply pressure and flow after the elevated water tank installation would be 
warranted.  

a. The 4th floor mechanical room was tested, but the pressure would also be inadequate for 
the 1st through 3rd floor mechanical rooms. 

b. Calculations for the dining facility and COFs indicate inadequate pressure for their 
sprinkler systems as well. The result is the need for multiple fire pumps or for a 
centralized fire pump with a distribution system (dedicated yard main loop). Either option 
will entail significant cost. The fire pump would be anticipated to be 750 gpm capacity.  

c. UFC 3-600-01, Section 3-6.1.2 requires a secondary pump if the water supply is 
incapable of supporting protection of 25% of the design area. As this will also be the 
case, a secondary fire pump is also necessary to comply with the UFC.  

Based on this information, please provide calculations that confirm that a fire pump is  not 
necessary or provide direction on how to meet the RFP requirements. 
 
ANS: Additional information will be provided in this amendment to help clarify the new 
requirements and the existing water piping. 
 
33. In section 01010-10, Electrical Design, there is no mention of emergency power generation.  

Please confirm that there is no emergency power requirement for this project. 

ANS: If emergency power is not in the RFP, then it is not required. 
 
34. Appendix G is entitled “Work Plan for Gas Testing And Purging,” however, the body of the 

section contains meeting minutes from a November 6, 2003 meeting.  Please verify if this is the 
correct information for Appendix G. 

ANS: The correct “Work Plan for Gas Testing And Purging” will be provided under this 
amendment. 
 
35. Please provide a wage determination for Boilermakers. 

      ANS: Unlisted classifications needed for work not included within  the scope of the  
      classifications in a contract wage determination may be added after award only as   
      provided in the labor standards contract clauses.  The US Department of Labor  
      Department of is the approving authority for any classification added to a wage  
      decision. The SF 1444  is the form used to process the request to DOL.  The  
      contractor shall submit a completed form, including all supporting documentation, to        
      the Resident Engineer, who will take the appropriate action. 
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36. Option D references the removal of an existing water tank and supporting structure.  Does the 
supporting structure include the foundation?  If so, please provide detailed information on the 
foundation including size, reinforcement, etc. 

ANS: Yes this includes the foundation. This tank was installed pre 1941 and the foundation 
information is not available.  
 
37. Is the existing water tank painted with lead paint?  If so, must it be remediated prior to removal?  

ANS: Existing water tower has lead-based paint on it.  Appropriate worker protection is 
required. See Section 01010, Option D requirements. Remediation should not be required for 
scrap metal processing.   
 
38. In section 800.4 item b (the second b), does the Government’s termination of the Contractor’s 

right to proceed refer to the terms of default, as described in FAR 52.294-10? 

ANS: Yes, it refers to FAR 52.249-10, not 52.294-10.   
 
39. What are the design requirements to start the site preparation as described in section 01010-3.5, 

and for backfilling the existing borrow pit excavation? 

ANS: The Accident Prevention Plan and QC Plan are required to start site Preparation.  Also, 
preparatory inspection and all normally related activities are required for this type of work.  
 
40. Per section 01012-8.2, the Government review period for design submittals is stated as both 

twenty-one and 30 calendar days.  Please specify the correct review period. 

ANS: The correct review period is 30 calendar days. Will correct in this amendment. 
 
Company Name: BDA/NKB/C&S.   
 
41. Are we required to have on-site water quality/quantity measures per SPDES Permit in accordance 

with NYSDEC 2003 Manual beyond the standard SWPPC Plan during construction?  

ANS: Yes. 
 
42. Seismic values identified in RFP seem to be erroneous, please review and confirm values. 

ANS: Will be provided in future amendment. 
 
Company Name: PJ Dick Inc.   
 
43. The slide states $84 million as the ceiling price.  Section 01010 states that the ceiling price is 

$86.6 million.  Which one is correct?  
 
ANS:   $84 million is the correct target-ceiling price.   

 
44. Liquidated damages are fixed dates.  Are they related to the 30 Sep 2004 NTP date?  If the NTP 

date changes, will the completion date shift accordingly?  
 

ANS:  The targeted award date is 30 September 2004.  The NTP date is 15 October 2004.  If a delay 
to the NTP date is the result of the government, an extension will be given. But if the delay to the 
NTP date is the result of the contractor, an extension will not be given.  
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45. Please verify quantity of copies to submit. Solicitation Sheet lists 1 original and 1 copy. The 
documents read one original and six copies. Should the 1 original and 1 copy requirements apply 
only to the price proposal?  

 
ANS:   The requirement is for 1 original and 6 copies apply to Volumes I and II.  The requirement for 
Volume III is for 1 original and 3 copies.  Will correct in this amendment. 
 
46. Please clarify if the government review period for submissions is for 21 days or 30 days? 21 is 

written in words but 30 is given as a numeral. 
 
ANS:   30 days is correct. This will be corrected in this amendment. 
 
47.  We need a clarification regarding what is meant by “100% design complete” as defined by the 

RFP. Does this mean final approval by the Corps or submission of the 100% drawings to the 
Corps? 

 
ANS:   The 100% design complete is defined as final approval by the Corps. 
 
48.   In working on the schedule we have the following questions: Is the end date for the design May 

5 or May 16?  A different date appears in a least two different spots in the RFP. 
 
ANS:   The correct date is May 16.  This will be corrected in this amendment.   
 

      Company Name: Parsons Brinckerhoff 
 
49. Will you permit precast exterior wall system with brick facing precast as a system? 
 
ANS:  The use of exterior precast concrete wall panels layed with brick will be permitted. Thin set 
brick will not be allowed. CMU block must be used for precast concrete back up.        

 
50. If two firms join together as a Joint Venture (JV), first firm is a HUBZone with 51% and the 

second one is non-HUBZone with 49%, will the JV qualify as a HUBZone?  
 
ANS:  No.  To be qualified as a HUBZone joint venture, it must consist of only qualified HUBZone 
small business concern.   
 
Company Name: Purcell Construction Corp.   
 
51. The solicitation includes residential wage rates.  Is this correct?  

 
ANS:  Yes, it includes residential wage rates for the barracks and it also includes building rates.   
 

Company Name: Bovis Lend Lease, LMB 
 
52. With the current projects on Fort Drum, anticipated to run concurrently with this new project at 

the WSAAF, has consideration been given to the lack available man power in the area? If so, has 
this been incorporated into the 913 day duration of the project?  

 
ANS:  The government analysis indicates that the 913 duration period is realistic.  It’s the contractors 
responsibility to determine manpower requirements and availability. 
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53. Are measures in place to ensure that labor wage rates are in unison with other projects on Fort 

Drum so that migration of labor will not be of concern?   
 

ANS:  In construction contracting, the wage rates are those established by the US Department of 
Labor and which are current at the time of award or time of bid opening.  The Corps does not have 
the authority to hold them constant to prevent migration.   
 
54. It may be essential to bring in labor from distant parts of the state to accommodate the project 

duration, but it is anticipated that relocation fees could become essential.  Are there provisions for 
this, should this be necessary?  

 
ANS:     Federal labor standards do not provide for relocation fees.  It’s the contractors responsibility 
to determine manpower requirements and availability. 

 
55. In terms of trade-offs, if materials are used to ensure a better return in long term usage of the 

building, how extensive may the basis of design be modified?  
 
ANS:  The government set the minimum.  The rest is the contractor’s decision.   

 
56. If the building envelope is designed in a manner to which the Energy Efficiency is maximized, 

will consideration be given to the elimination of the geothermal wells?  
 
ANS:  No, elimination of geothermal wells/heating systems is not the contractor’s decision.  
Geothermal is an option, not the base bid, therefore it may not be awarded depending on funds 
available.  But if geothermal is awarded, maximizing energy efficiency will not eliminate the wells.  

 
Company Name: Beardsley Design 

 
57. Will questions be accepted after June 28, 2004?  
 
ANS:   No, questions will not be accepted.   
 
58. In Appendix E, SPiRiT Rating for barracks, 57 points equals gold and for non-barracks, 44 points 

equals silver.  Per Section 00110, 3.3 Factor 2, a minimum of gold rating for barracks and a 
minimum of bronze rating for non-barracks.  Please clarify required rating for non-barracks.   

 
ANS:  Required rating for non-barracks building is silver.  This will be corrected in Section 00110.   
 
59. What circumstances will lead to a postponement  of bid date?  

 
ANS:  The proposal due date will only be extended if there are errors in the solicitation and additional 
time is required for the government to make corrections and issue an amendment and for offerors to 
incorporate the changes into their proposal.   
 
60. During discussions after proposals, will all factors be discussed or just those that are 

unsatisfactory?  
 

ANS:  If discussions are held, they will focus on those critical areas of a contractor’s proposal, which 
are marginal or unsatisfactory.   
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61. Please provide any known tank manufacturers that are believed can achieve stated delivery 

schedule. 
 

ANS:  The delivery schedule will be changes under this amendment. 
 
62. Is Government review period twenty one or (30) days? Please confirm also time is calendar days, 

not working days. 
 

ANS:  (30) days is correct for review period. Time is in calendar days. 
 
63. Solicitation Form Item 0004 "final 10% Construction Completion" - does this refer to final 10% 

of time or cost? Why would this item not be just 10% of proposal amount? 
 
ANS:  This refers to the final 10% of cost for the construction of the project.  Item 0004 will be 
changes and a value given by the government. 
 
64. Solicitation Form Item 0005 Geothermal – Is there any consideration of energy savings that will 

result from geothermal – should information regarding the advantages of geothermal be included 
with proposal?  

 
ANS:  Spirit points, cost savings and the geothermal method proposed for implementation will be 
evaluated. Should provide advantages of geothermal in proposal for the type of system you are 
proposing. 
 
65. Section 00800 the design completion date is stated as 5/5/05. 

 
ANS:  The correct date is 5/16/05. This will be changed in the amendment. 
 
66. Section 00110 the design completion date is stated as 5/16/05. 

 
ANS:  This is the correct date. 
 
67. Both of the above (41 and 42) are effected by award date – is it correct to assume an award within 

60 days of submission due date (7/19/04) – if due date is postponed will design completion date 
be adjusted accordingly? 

 
ANS:  The NTP date is scheduled for 15 Oct 04. If a delay to the NTP date is the result of the 
government, an extension will be given. But if the delay to the NTP date is the result of the 
contractor, an extension will not be given. 
 
68. Section 00110 - ITR Team; if different design teams are proposed for portions of the work (eg 

buildings), can one team check the work of the other? 
 

ANS:  Yes. 
 
69. Section 00110 – Is there any stated weighting of Selection Factors? 

 
ANS:  Descending Order as listed. 
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70. Section 00110 Factor 2 and 01010.3.17.20.1 - Water Tower 90% stamped drawings - we are 
advised by a leading tank manufacturer that the stated requirement for completed drawings with 
the proposal is not realistic, that they will only do such work with an awarded contact. Please 
review requirement an clarify what is desired. Note that 01010.3.17.20.1 asked for "bid sketches" 
which is more reasonable. 

 
ANS:  The 90% NYS stamped drawings are required. Section 01010.3.17.20.1 will be corrected in 
this amendment. 
 
71. Section 00110 Factor 3 – Please cla rify the desired content of renderings - are they to be "artistic" 

or more detailed with notes? Could the requested "description" be on an attachment? What 
perspective is desired (ground level or elevated)? 

 
ANS:  Artistic is required, attachment with description is recommended the perspective shall be an 
elevation. 
 
 
72. Section 00110 Factor 4 – Alt DQCM - can this person have other duties? 
 
ANS:  Not while actually acting as the DQCM. 

 
73. Section 00110 Factor 5 – Water Tower schedule - we are advised by a leading tank manufacturer 

that the stated timeline is not realistic. They advise that due to current steel delivery, required 
fabrication time, and erection/painting commissioning time that a much greater time period will 
be required. Please reconsider the stated schedule and advise if any tank manufacturers are known 
that can meet stated schedule. 

 
ANS:  The schedule for the water tower will be changed under this amendment. 
 
74. Section 01012 paragraph 1.4f – It appears the text ref. latchsets here belongs in 01010. 
 
ANS:  Will correct in this amendment. 
 
75. Section 01012 paragraph 1.4g – no text included. 
 
ANS:  Will correct in this amendment. 
 
76. Section 01012 paragraph 2.0 – Designer of Record – can there be two Designers of Record for 

different work areas? 
 
ANS:  Yes. 
 
77. Section 01012 paragraph 8.6 – Assume reference is to 2004-2005 Holiday period. 
 
ANS:  Will correct in this amendment. 
 
78. Section 01012 paragraph 9.3 – Can all calculations be in US customary units? 
 
ANS:  This paragraph only allows civil design (storm water, sanitary sewer, water, etc.) and all others 
are still required to be in metric. 
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79. Section 01012 paragraph 9.3 – Is hard metric Construction Documents absolutely required? Can 

"soft metric" dual dimensioned documents be provided? 
 
ANS:  Soft metric is acceptable. 
 
80. Can the LS3P Drawings be provided electronically now to assist Offerors with proposal 

preparation? 
 
ANS:  Government will provide these drawings in this amendment. 

 
81. Section 01010 Paragraph 3.17 Are there any requirements for electric service and lighting within 

Water tank and drywell?  
 
ANS:  Yes, the requirements are under paragraphs 3.17.4.15.12 and .13. 

 
82. Section 01010 paragraph 3.17 Are there any requirements for electric service and lighting within 

Water tank and drywell?  
 
ANS:  Yes, this requirement is under paragraph 3.17.4.15.12 and13. 
 
83. Section 01010 paragraph 3.17.6  Please provide and FDPW standards regarding water tank 

painting. 
 
ANS:  All standards are covered under this RFP. There are no additional FDPW standards. Will 
delete reference to FDPW in this amendment. 
 
84. Section 01010 paragraph 3.17.6  Construction Equipment for the tank:  During the 
construction operations the temporary construction equipment will extend 
approximately 30' (9.15M) above El. 265.843M.  Please advise if this will 
be acceptable by the FAA. 
 
ANS:  This is acceptable during working hours only and will require coordination with the airfield 
operations. There may be times during the work day that the construction equipment will have to be 
lowered. During off hours the construction equipment may be required to be lowered if directed by 
the airfield operations office. 
 
85. Section 01010 paragraph 3.17.7 Please provide and FDPW standards regarding water tank 

disinfection. 
 
ANS:  Fort Drum does not have any additional requirements.  Refer to NYSDOH standards 
and specifications. Will delete reference to FDPW in this amendment. 
 
86. Section 01010 paragraph 3.17.19 Please provide and FDPW standards regarding water tank 

corrosion protection. 
 

ANS:  Fort Drum does not have any additional requirements.  Refer to specification requirements.  Will 
delete reference to FDPW in this amendment. 
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87. Section 01010 paragraph 3.17.19 Corrosion Allowance: Per the  AWWA D-100 code the 
corrosion allowance must be specified by the purchaser.  Please advise on Fort Drum Public 
Works requirements for corrosion allowance. 

 
ANS:  Purchaser has not additional requirements above industry standards. 
 

88. Appendix D Geotech Report Water Tower Site Plan indicates two borings at tank location - are 
these included in the RFP or otherwise available? 

 
ANS:  Yes. Appendix D “Geotechnical Report” has a sub-appendix labeled Appendix B “Field 
Operations”.  Borings are the last 2 pages within this sub-appendix WT-1 and WT-2. 
 
 
Company Name:  Walsh Construction 

 
89. Has the government done an initial pass-on the SPiRiT score sheet? Can it be made available to 

bidders? Some of the points involve decisions/operations pertinent to the site/base that bidders 
may not have knowledge of. 

 
ANS:  Yes, it is in Appendix E. 
 

Company Name:  Poole Enterprises 
 
90. What is the HUBZone miles or address determination?  
 
ANS:  A small business must have a principal office, as defined by Small Business Administration 
(SBA), in a designated HUBZone and must generally draw a portion of its workforce from these 
areas.  To qualify for the program, a company must meet the following standards:  

i. It must be a small business by SBA size standards.   
ii.  It must be owned and controlled by one or more US citizens (other exceptions for 

Native Americans)  
iii.  Its principal office (defined as the location where the greatest number of 

employees work) must be located in a HUBZone. 
iv. At least 35% of its employees must reside in any area designated as a HUBZone.  

       
91. What is the project completion date?  
 
ANS:  913 days after NTP.   
 
92. Can an award be made above the target price?  
 
ANS:  Yes, but only if additional funding and higher level approval are received.  There is no 
guarantee that either will be received.  
 

Company Name:  Bell 
 
93. Please confirm that the US Army Corps of Engineers will accept a design/build program for the 

barracks utilizing concrete wall and floor construction in lieu of masonry wall and concrete floor 
construction as specified in section 6.8.1 “Superstructure System”.  Confirm the option to permit 
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the fabrication, pre-assembling and finishing of precast concrete monolithic building systems and 
components on and off site as shown on Volume 2 – Barrack drawings. 

 
ANS:  The option to permit the fabrication, pre-assembling and finishing of precast concrete 
monolithic building systems and components on and off site for the barracks is not allowed. See text 
in amendment 1 for section 01010-63, Section 6.8.1.  
 

Company Name:  Paul Trent 
 

94. We were requested to submit a proposal for the food service equipment for the Ft Drum project 
from a construction company here in Chicago area. I received the kitchen floor plans and only 
kitchen equipment cut sheet booklet. Are there any written specifications available to bid from? 

 
ANS:  No, this is a design/build project and there are no specifications on the equipment, except for what 
is in the solicitation. 
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B. Make the Following Changes in the Specifications.  
 
Standard Form SF1442 Section 10 Add:  Contract Specialist:  Shaukat Syed (212) 264-6707, email 
shaukat.m.syed@usace.army.mil 
 
Standard Form SF1442 Section 10 Delete: Principal Manager:  Jeff Crowley, (315) 772-1567 Add:  
Principal Manager:  Edward R. Sim, (315) 772-4106, email edward.r.sim@usace.army.mil 
 
Standard Form SF1442 Section 13A Change sentence to read:  “Sealed offers in original and six (6) 
copies to perform the work required are due at the place specified in Item 8 by 02:00 pm (hours) local 
time 19 July 2004 (date).” 
 
Section 00110, 1.2 Delete sentence: “The target price for the contract award for design and construction 
is $86,600,000 for this project.”   Add sentence:  “The target price for the contract award for design and 
construction is $84,000,000 for this project.” 
 
Section 00110, 1.5 Change sentence to read:  “The written portion of the proposal (Volume I – 
Technical Proposal), however shall not exceed 250 pages.” 
 
Section 00110, 3.3 Factor 2 – Proposed Engineering Systems, First Bullet, Change to read: “Based 
upon the Sustainable Project Rating Tool (SPiRiT) provide a completed score sheet for each building and 
a description of the Offeror’s plan to achieve a minimum of gold rating for the barracks and a minimum of 
silver for all remaining buildings except the Hanger COFs.” 
 
Section 00110, 3.3 Factor 2 – Proposed Engineering Systems, Second Bullet, Change to read: 
“Submit site specific 90% plans and specification for the design of the water tower.  Plans shall have a 
note “Not for Construction” but shall be stamped by a New York State licensed Professional Engineer.  
Plans should include elevations, foundation plan, utility plan, grading plan, and lighting plan.  Included in 
the submission shall be the manufacturer’s proposed delivery and schedule showing completion not later 
than 30 October 2005.” 
 
Section 00110, 3.5 Factor 4, Design Quality Control Manager, (2), Change sentence to read:  “Hold 
a current state Professional Engineer’s license or be a Registered Architect.” 
 
Section 00110, 3.5 Factor 4, Design Team Leader. (3) Change sentence to read: 
“For all projects the PE/A must be a New York State registered professional.” 
 
Section 00110, 3.5 Factor 4, Design Team:  Change sentence to read:  “The Offeror shall submit this 
information regarding their design team by providing all the information requested on STD forms SF 254 
and SF 255 or SF330 and the information listed below.” 
 
Section 00110, 3.5 Factor 5, Performance Schedule, b, Change sentence to read: 
“b.  Proposed Water Tower delivery and erection schedule demonstrating completion no later than 30 
October 2005.”  
 
Section 00120, 1.2.2, Add the following sentence: “The technical merits of the proposal are 
significantly more important than price”.    
 
Section 00800.1, a, Add the following sentence: “The completion date for the Water Tower is 30 
October 2005.   
 
Section 00800.1, d, Change sentence to read:  “The project include two three story junior enlisted 
barracks (240 rooms each for a total of 480 rooms) with integrated soldier community facilities, one 
brigade headquarters, three medium battalion headquarters with classrooms, a dining facility (251-500 
PIN), fourteen company operation facilities (5 medium, 9 small that are hanger additions), troop aid 
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station, and a multi-purpose ball field.  Three hanger COFs will be constructed for the 1/10 battalion at 
building 2072, four for the 2/10 at building 2060, and two for the 3/17 at building 2074.” 
 
Section 00800.4 LIQUIDATED DAMAGES – CONSTRUCTION, a.  Change to read:  “a.  If the 
Contractor fails to have the water tower erected and operational by 30 October 2005, or any extension, 
the Contractor shall pay the Government $80,000.00 and $2,145.00 for each day of delay thereafter.  The 
targeted award date is 30 September 2004.  The targeted Notice to Proceed (NTP) date is 15 October 
2004.  If a delay to the NTP date is the result of the Government, an extension will be given.  But if the 
delay to the NTP date is the result of the contractor, an extension will not be given.  The Contractor shall 
submit 100% final design of water tower sixty (60) calendar days after Notice to Proceed is issued.  If the 
Contractor fails to have Anaconda Road completed by 3 June 2005, or any extension, the Contractor 
shall pay to the Government as liquated damages, the sum of $2,145.00 for each day of the delay.  If the 
Contractor fails to complete the remainder of the work within the time specified in the contract, or any 
extension, the Contractor shall pay to the Government as liquidated damages, the sum of $29,985.00 for 
each day of delay.”   
  
Section 00800.4 LIQUIDATED DAMAGES – CONSTRUCTION, b.  Change to read:  “b.  If the 
Contractor fails to have the design completed by 16 May 2005, or any extension, the Contractor shall pay 
to the Government as liquidated damages, the sum of $2,145.00 for each day of the delay.”   
 
Section 00800.13,  Change to read: 
Hardware: 
(3) Personal Computers (LAPTOP) 
§ Pentium IV processor running at 2.4 GHz or better 
§ High speed cache memory controller with at least 512 KB L2 PIPELINE BURST CACHE 
§ At least 55MB SDRAM 
§ (1) 3.5” 1.44 MB diskette drive with hard drive controller 
§ 40 GB hard drive with access time of 9 ms 
§ Sound card WI SPEAKERS 
§ Enhanced 101 keyboard 
§ 6 outlet surge protector 
§ 17” LCD Flat Panel SVGA high resolution COLOR monitor or better with refresh rate 75Hz or 

better and 8Mb Color Graphics 
§ 3 Button ergonomic mouse and mouse pad 
§ Modem V.90 or V.92 56KB Baud (U.S. Robotics or equal) and 10/100MB 3COM Net Card 

(Network Connection) 
§ Internal DVD ROM 16X and CD-RW (Read-Write) Drive 24X 
§ Microsoft Windows 2000 Professional or XP Operating System 
§ Diamond Viper V770D Video Card 
§ DSL/Cable Router with 4 port DLink, LINKSYS or equal, 802.11G 

 
Contractor shall submit a waiver letter stating permission for qualified COE personnel (IMO 
only) to work on the computer.  This includes program installation and software 
troubleshooting.”  
 
Section 00800.13,  Add after “Scanner” and before “Printer”: 
“Digitial Camera:  3 Mega pixels or greater, 128 memory sticks, optical zoom >3, all glass optics (Canon 
or equal)” 
 
Section 00800.39, Design Quality Control Manager, (2), Change sentence to read:   “Hold a current 
state Professional Engineer’s license or be a Registered Architect.” 
 
Section 00800.39, Design Team Leader, (3), Change sentence to read:  
“For all projects the PE/A must be a New York State registered professional.” 
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Section 00800.39, Design Team, Change sentence to read: “The Offeror shall submit this information 
regarding their design team by providing all the information request on STD forms SF254 and SF 255 or 
SF330 and the information listed below.” 
 
Section 01010, 1.1, Scope of Work, Change sentence to read:  “The complex includes two 240 pn 
Barracks buildings, five company operations facilities, nine hangar company operations facilities, three 
battalion headquarters with classrooms, a brigade headquarters, troop aid station, and a dining facility.” 
 
Section 01010, 1.2, Applicable Criteria, Add after last sentence:  “Requirements of this Section 01010 
shall be deemed the controlling authority of any changes to the other referenced documents and criteria.  
The COE Guide Specifications shall be used to provide all details not stated in this RFP, but in no way to 
a lower standard than stated in the 01010 Section.” 
 
Section 01010, 1.5 Energy and Resources Conserving Features, Change sentence to read:  
“Sustainable design criteria shall be followed to achieve a minimum rating of “gold” for the barracks and 
“silver” for non-barracks facilities per Sustainable Project Rating Tool (SPiRiT) in ETL 110-3-491.” 
 
Section 01010, 2.1, Standards, Documents, and Criteria, Add after last sentence of first paragraph:  
The COE Guide Specifications shall be used to provide all details not stated in this RFP, but in no way to 
a lower standard than stated in the 01010 Section.” 
 
Section 01010, 2.5 Drawings, Change sentence to read: “Microstation Version 8.0 drawings (.dgn format) will be 
available to the successful bidder.” 
 
Section 01010,  3.13.7  Delete paragraph.  Replace with:  “Multi-Purpose Ball Field Site:  The new multi-purpose 
ball field backstop will be located parallel to the existing landfill fence.  Backstop Configuration will be 16 feet 
vertical height by 48 feet long consisting of three 16 foot sections with each end section set at 45 degrees inward to 
the middle section. The top vertical 4 feet of the backstop shall slope in 7 feet and be secured by half inch diameter 
truss rods. Chain-Link fence fabric shall be PVC coated, 9 gage per ASTM F668 (the middle fence section shall be 6 
gauge), class 2b coating that is thermally fused and adhered onto the 9 gage galvanized steel wire. Metallic coating 
shall be zinc and color shall be black vinyl complying with ASTM F934. Mesh and wire size shall be 2-inch mesh, 
0.192 inch diameter.  Post for backstop shall be 3 inch O.D. weighting 5.75#/ lf as a minimum.  Top, intermediate, 
and bottom rails shall be 1 5/8 inch O.D. weighting 2.27 #/ lf as a minimum.  Fence post shall be set in 12-inch 
diameter concrete 5 feet deep.  Orientation was provided by Fort Drum Public Works Department.  The ball field 
will be graded to provide positive drainage for the field.  (See grading drawings for overall drainage concept). Field 
sizes shall be in accordance to drawings and  of regulation size.   
 
Section 01010, 3.14.2.6.  Delete paragraph.  Replace with: “Water System Pressures:  The water distribution 
system currently being installed was designed to provide adequate capacity to handle the additional demand 
anticipated for this project.  The new water tower to be constructed under this project shall have a minimum fire 
reserve elevation of at least 253.346 meters (See Appendix M).  A 16” line from the new water tower to the existing 
16” line will be required as shown on drawing C-138.  The existing 16” water supply line runs from the area of the 
new water tower across the airfield to along Anaconda Road (labeled Water VMF project on C-138 Elevated Water 
Storage Tank Site Plan).  At the project site (barracks, dining facility, etc.), the lateral supply line(s) from the 
Anaconda Road 16” water supply line shall also be a minimum of 16”. Contractor to size domestic water lines and 
fire protection system based on this information.   
 
Section 01010, 3.17.4.15.13, Change sentence to read: “Room shall be insulated with R-20 insulation and shall 
have a forced hot air electric heater.” 
 
 
Section 01010, 3.17.6 Painting, Change sentence to read: “All interior and exterior tank painting shall be 
performed according to manufacturer specifications, New York State Department of Health, and FAA 
requirements.” (Delete reference to Fort Drum Public Works) 
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Section 01010, 3.17.7.  Disinfection, Change sentence to read:  “Disinfections and testing of tank shall be 
performed according to AWWA C652 standard and New York State Department of Health requirements.” (Delete 
reference to Fort Drum Public Works) 
 
Section 01010, 3.17.19. Corrosion Allowance, Change sentence to read: “Corrosion allowance shall be per 
AWWA D100 and New York State Department of Health requirements.” (Delete reference to FAA and Fort Drum 
Public Works.)  Fort Drum has no additional corrosion allowance requirement above current industry standards.” 
 
Section 01010, 3.17.20.1. Delete first bullet, Replace with:  “Submit site specific 90% plans and specifications for 
the design of the water tower.  Plans shall have a note “Not for Construction”, but shall be stamped by a New York 
State Professional Engineer.  Plans should include elevations, foundation plan, utility plan, grading plan, and 
lighting plan.  Included in the submission shall be the manufacturer’s proposed delivery and schedule showing 
completion not later than 30 October 2005.” 
 
Section 01010, 5.10.7.1.  Service Areas In Living Units and Coffee/Break Areas, Delete paragraph and 
substitute this paragraph:  “Provide manufactured unitized kitchen; or provide architectural full height wall 
cabinets complying with AWI Quality Standards, Section 400, Custom Grade cabinets with high-pressure laminate 
finish, meeting NEMA LD3 Standards.  Horizontal laminate: nominal 1.25mm thick; vertical laminate: nominal 0.7 
mm thick.  Door and drawer edges shall be heavy-duty 3mm extruded polyvinyl chloride with self-locking serrated 
tongue.  All plastic laminate countertops and work surfaces shall be of high pressure laminated plastic, with heat 
resistive adhesive, fully formed with a continuous sheet of plastic.  Where countertop abuts wall, provide end splash 
of material and thickness to match backsplash.” 
 
Section 01010, 5.10.7.5.  Other casework, Delete sentence:  “Work surfaces and counter shall be high-pressure 
decorative laminate, or solid surfacing material.”  Replace with: All plastic laminate countertops and work surfaces 
shall be of high pressure laminated plastic, with heat resistive adhesive, fully formed with a continuous sheet of 
plastic.” 
 
Section 01010, 5.12.4.6.  Panic devices, Change sentence to read: “Shall comply with ANSI A156.3 Type 1, Type 
6 or 8, Grade 1, Accessibility Code A117.1, NFPA 101 Fire Safety, NFPA 80 Life Safety and ULC-ULC10C 
Positive Pressure.” 
 
Section 01010, 5.12.5.2.  Change sentence to read: “Finish shall be per Fort Drum Architectural Compatibility 
standards.”  (Delete reference to bronze anodized.) 
 
Section 01010, 6.8.1.  Delete sentence “The use of load bearing exterior pre-stressed recast concrete panel wall 
systems will be permitted.”  Replace with:  “The use of exterior precast concrete wall panels inlaid with brick will 
be permitted for building exterior.  Thinset brick will not be allowed.  CMU block must be used for precast concrete 
back-up.”   
 
Section 01010, 6.8.2.  Delete sentence “The use of load bearing exterior prestressed precast concrete panel wall 
systems will be permitted.”  Replace with:  “The use of exterior precast concrete wall panels inlaid with brick will 
be permitted for building exterior.  Thinset brick will not be allowed.  CMU block must be used for precast concrete 
back-up.”   
 
Section 01010, 6.8.3.  Delete sentence “The use of load bearing exterior prestressed precast concrete panel wall 
systems will be permitted.”  Replace with:  “The use of exterior precast concrete wall panels inlaid with brick will 
be permitted for building exterior.  Thinset brick will not be allowed.  CMU block must be used for precast concrete 
back-up.”   
 
Section 01010, 6.8.4.  Delete sentence “The use of load bearing exterior prestressed precast concrete panel wall 
systems will be permitted.”  Replace with:  “The use of exterior precast concrete wall panels inlaid with brick will 
be permitted for building exterior.  Thinset brick will not be allowed.  CMU block must be used for precast concrete 
back-up.”   
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Section 01010, 6.8.5.  Delete sentence “The use of load bearing exterior prestressed precast concrete panel wall 
systems will be permitted.”  Replace with:  “The use of exterior precast concrete wall  panels inlaid with brick will 
be permitted for building exterior.  Thinset brick will not be allowed.  CMU block must be used for precast concrete 
back-up.”   
 
Section 01010, 6.8.6.  Delete sentence “The use of load bearing exterior prestressed precast concrete panel wall 
systems will be permitted.”  Replace with:  “The use of exterior precast concrete wall panels inlaid with brick will 
be permitted for building exterior.  Thinset brick will not be allowed.  CMU block must be used for precast concrete 
back-up.”   
 
Section 01010, 6.9.2.6.  Minimum Reinforcement, Change sentence to read: “All masonry walls shall be 
reinforced as specified in TI 809-2 and as required to meet the most severe loading imposed by seismic forces and/or 
wind forces.”  (Delete reference to UFC 4-010-01.) 
 
Section 01010, 7.2.2.1  Delete paragraph.  Replace with:  “The successful proposer shall hydraulically design the 
sprinkler system to the appropriate density requirements as stated in letters a-c in 7.2.2.4 below without the need for 
a fire pump.  There shall be no fire pump installed in this complex.  The project site shall be supplied (fed) from the 
new water tank (1,000,000 gallon) constructed under this project.  Supply lines are sized a minimum of 16”.  New 
water tower to be constructed under this project shall have a minimum fire reserve elevation of at least 253.346 
meters (See Appendix M).  Ground elevation of water tower is approximately 205.81 meters. See C-121 and C-122 
Site Grading and Drainage Plan for finish floor elevations of the facilities.” 
 
Section 01010, 8.1.1.  Delete this reference. 
 
Section 01010, 8.1.2.  Delete this reference. 
 
Section 01010, Option A – Geothermal, Add after 5):  “6)  Domestic hot water system is not to be part of the 
geothermal system.” 
 
Section 01010, Option D – Decommission Existing Airfield Water Tower, General, Add after last sentence:  
“Sequence of work shall be decommissioning of existing airfield water tower after commissioning and full operation 
of newly constructed water tower.” 
 
Section 01010, Option D – Decommission Existing Airfield Water Tower, Add after last section:  “Reference, 
Appendix L – Existing Water Tower As-Built, Nov 17, 1941 and Planned Water Tower Drawing.” 
 
 
Section 01010, Option E – Water Treatment Plant, fourth paragraph, Delete sentence: “An on-site septic 
system appropriately sized for anticipated use of plant operator and incidentals shall be installed.”  Replace with:  
“Septic system shall be installed and connected to nearest sanitary sewer connection either at the MATES building 
or Central Vehicle Wash Rack.” 
 
Section 01012,1.4.c.  Change sentence to read:  “As part of the proposal the Contractor will submit 90% site 
specific plans and specifications for the water tower.  Within fifteen calendar days of receipt of Notice to Proceed, 
the Contractor will begin final design of the water tower plans and specifications. Within sixty (60) calendar days of 
receipt of Notice to Proceed, the Contractor will complete 100% design of the water tower.  Also within fifteen days 
of receipt of a Notice to Proceed, the Contractor will begin final design of Anaconda Road.  Only 95% and 100% 
design submissions are required for these packages when submitted separately from the remainder of the design.  
This work shall meet all review requirements and all other contract requirements.  The Contractor will be required to 
complete the construction of the water tower no later than 30 October 2005 without liquidated damages described in 
Section 00800 being incurred.” 
 
Section 01012,1.4.f.  Delete entire section.  Replace with: “f.  The final design for all remaining facilities not 
previously submitted must be completed not later than 16 May 2005.” 
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Section 01012,1.4.g.  Delete “g” 
 
Section 01012, 8.2.  Delete first sentence and replace with:  “After receipt, the Government will be allowed thirty 
(30) calendar days to review and comment on the 75% design submittal, thirty (30) calendar days to review and 
comment on the 95% design submittal, and thirty (30) days to review and comment on the 100% design.” 
 
Section 01012, 8.6. Delete first sentence and replace with: “Review of submittals will not occur during period of 
December 22, 2004 through January 5, 2005.”    
 
Add Section 01312, in its entirety. Specification attached 
 
Add Section 01330, in its  entirety. Specification attached. 
 
 
Section 01451, 3.2.2.2, Design Quality Control Manager (2) Change sentence to read:  “Hold a current 
Professional Engineer’s license or be a Registered Architect.” 
 
Section 01451, 3.2.2.5 Design Team Leader. (3) Change sentence to read: 
“For all projects the PE/A must be a New York State registered professional.” 
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Delete Appendix G, text.  Replace with: 
 

 
APPENDIX G 

 
 
Reference Standards:    AGA, Purging Principles and Practice, 2001 
    NMPC – Gas Standards 
 

SAFETY OVERVIEW 
 
The Fort Drum Fire Department will be notified within 24 hrs of the exact time the purging process is to 
start and when work has been completed.  The Contractor shall ensure that all ignition sources (see chart 
1.6) are removed or controlled prior to commencing work.  All insertion points, purge stacks, valve keys, 
and miscellaneous hand tools will be statically grounded using a uncoated wire trailer and ground rod.  
 
Although plastic piping is not a conductor or electricity, it is susceptible to static charges that may be 
collected by the piping as a result of handling, or from internal friction and turbulence with the piping.  
Whenever a charged pip is placed in contact with a foreign object, it is possible to discharge in the form of 
a spark.  For this reason, it is most important to provide a ground path for these charges whenever 
making repairs, tie-ins or handling pipe in situations where live gas may be present.  Static grounding 
must be employed whenever handling plastic piping in an environment containing natural gas or other 
potentially explosive mixtures.  NMPC Gas Standard 35.1 has been utilized for guidance.  All tools must 
be grounded; this includes the purge stack and any squeeze-off tools being used.  
 
The Contractor shall maintain at least two ten pound ABC type fire extinguishers at each 
insertion/expulsion location while purge activities are ongoing.  Barricades and warning signs shall be 
posted to isolate the work areas.  All valves are new and in perfect working condition.  All valves 
supplying building meter pads and future capped tie-in points will be locked out of service in the closed 
position via a lockable valve cover and tag out procedures.   
 
There are no confined spaces associated with the commissioning of the gas distribution system.  Each 
expulsion point will be vented to the atmosphere.  
 
 

PRE-ENGERIZE CHECK LIST 
 
All piping has been pressure tested at 70 PSI and each section of 12” main has been cleared with a 
neoprene pig. 
 
Fort Drum Public Works has been notified of purge. 
 
Fort Drum Fire Department has been notified of purge. 
 
Take precautions to control static electricity. 
 
Review sketch of purge with al involved personnel. 
 
Assure all tools and equipment (air sensor, gas meter, fire extinguishers, signage grounding, etc.) are 
properly positioned at all purge points prior to operation.  See attached product literature for testing 
instruments. 
 
Radio communication will be established from all purge points prior to operation.  Check all 
communication equipment for fully charged batteries. 
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A means of stopping flow will be provided at existing source tie, all purge locations, and at all numbered 
locations on attached sketches. 
 
Verify that Fort Drum Public Works is prepared to unlock the existing insertion point and lock out all test 
point risers and future services valves upon completion of the purge. 
 
A gauge will be installed on the supplying main to monitor pressure. 
 
 

EXAMPLE PURGE PLAN 
PURGE ZONE ONE 

 
Step 1.  At tie-in point on north thank trail downstream of last main line valve, the 1 ½ “ test point riser 
valve will be opened slowly until fully open to ensure the tie-in stub is un-pressurized.  At this point, the 
section of the pipe will be tested confirm no gas residual is present and static fluid and or static cloth will 
be applied, thus allowing for the removal of the 12” cap and tie-in between new and existing mains via 
electro fuse coupling.  Soap bubble-test the tie-in coupling under supply gas pressure upon completion of 
the first section.   
 
Step 2.  Install purge stack at expulsion point #1.  Open the shut off valve and check for any signs of 
natural gas in piping. Install purge stack at expulsion point #2 and follow the same procedure explained 
above. 
 
Step 3.  Install insertion manifold at insertion point #1.  Open shut off valve and check for any signs of 
natural gas in pipe. 
 
Step 4.  Maintain closure at valves #1, #4, GC-13, and all unused test point riser valves to ensure 
isolation of zone one piping.  Verify valves #2 and #3 are open. 
 
Step 5.  Make radio contact with personnel manning the expulsion points and advise them that the inert 
gas is being introduced to the pipeline.  Introduce the nitrogen at insertion point #1.  Monitor expulsion 
point #1 and close off when oxygen level falls to a satisfactory level per AGA Table 2-4 (target is 4% 
min.).  Continue nitrogen purging to expulsion point #2.   Monitor expulsion point #2 and close off when 
the oxygen level falls to a satisfactory level per AGA Table 2-4 (target is 4% min.).  Drop back to GC-13 
and open the valve momentarily to evacuate any air in the short stub.  Nitrogen insertion pressures and 
desired injection rates may vary between the ranges indicated on Table 5-3.  A manifold pressure of 45 
psig will provide an injection rate of 1350 cu ft per minute through 50 lf of 2” hose. 
 
Step 6.  Radio contact will again be established and the expulsion point personnel will be notified that the 
inert agent will be propelled by natural gas.  At this point, expulsion point #2 will be closed and expulsion 
point #1 will remain open.  Natural gas will be supplied by slowly but fully opening existing 12” valve #1.  
A gauge upstream of valve #1 will be monitored to ensure existing pressures are maintained.  Once the 
discharge at expulsion point #1 has been tested to a minimum of 95% gas, expulsion point #1 will be 
closed and expulsion point #2 opened thus allowing that section of main to be energized with natural gas.  
Once expulsion point #2 has verified they have a minimum of 95% natural gas the expulsion point will be 
closed.  Future connection GS-13 will then be opened momentarily to purge out the inert gas between 
main and valve (about 2 ft of pipe).  All attendees will be notified that zone #1 purge is complete. 
 
Step 7.  After future tie-in point GC-13 has been purged with gas and the valve closed it will be allowed to 
naturally ventilate.  The Contractor will then test the end section with the gas detector to certify that these 
is no gas present.  After applying static fluid or utilizing static cloth the end cap will be butt fused to the 
stub end, which then will be backfilled and marked. 
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Step 8.  Close valve #2.  The short stub North of valve #2 should then be allowed to ventilate before locking out.  
Fort Drum Public Works will then lock out al the remaining test point risers on Purge #1.  The final position of 
valves should have #1 open, #2 closed, #3 open and #4 closed in preparation for the next purging sequence. 
 
Insert, Appendix L Existing Water Tower As-Built, Nov 17, 1941 and Planned Water Tower Drawing. (See 
attached drawing) 
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Insert, Appendix M Calculation Sheet for Proposed Water Tower. 
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SECTION 01312 

 

QUALITY CONTROL SYSTEM (QCS) 

(NYD Version 09/01) 

 
1.0 GENERAL 
 

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The Contractor shall use 
the Government-furnished Construction Contractor Module of RMS, referred to as 
QCS, to record, maintain, and submit various information throughout the contract 
period.  This joint Government-Contractor use of RMS and QCS will facilitate 
electronic exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically share 
information with the Government in the following areas: 

 
Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 

 

1.1 Correspondence and Electronic Communications 
 
 For ease and speed of communications, both Government and Contractor will, to the 

maximum extent feasible, exchange correspondence and other documents in 
electronic format.  Correspondence, pay requests and other documents comprising 
the official contract record shall also be provided in paper format, with signatures and 
dates where necessary.  Paper documents will govern, in the event of discrepancy 
with the electronic version. 

 
1.2 Other Factors 
 

 Particular attention is directed to Section 00700 Contract Clauses Paragraph, 
“Schedules for Construction Contracts”, and “Payments”, Section 01320, “Project 
Schedule”, Section 01330, SUBMITTAL PROCEDURES, and Section 01451, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate payment for 
establishing and maintaining the QCS database; all costs associated therewith shall 
be included in the contract pricing for the work. 

 
2.0 QCS SOFTWARE 
 
 QCS is a Windows-based program that can be run on a stand-alone personal 

computer or on a network.  The Contractor shall be responsible after award of the 
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construction contract to download the QCS software and User Manual from the 
Government’s RMS Internet website (‘http://winrms.usace.army.mil’).   Prior to the 
Pre-Construction Conference, the Contractor shall be responsible to download, 
install and use the latest version of the QCS software from the Government’s RMS 
Internet Website.  Any program updates of QCS will be made available to the 
Contractor via the Government RMS website as they become available. 

 
3.0 SYSTEM REQUIREMENTS 
 
 The following listed hardware and software is the minimum system configuration that 

the Contractor shall have to run QCS: 
 
 Hardware 

IBM-compatible PC with 200 MHz Pentium or higher processor 
64+ MB RAM 
 
4 GB hard drive disk space for sole use by the QCS system 
 
3 ½ inch high-density floppy drive 
Compact disk (CD) Reader 
Color monitor 
Laser printer compatible with HP Laserjet III or better, with minimum 4 MB 
installed memory. 
Connection to the Internet, minimum 28 BPS. 

Software 
MS windows 95 or newer version operating system (MS windows NT 4.0 or 
newer is recommended) 

Word Processing software- MS Word 97 or newer 
Internet browser 
The Contractor’s computer system shall be protected by virus protection software 
that is regularly upgraded with all issued manufacturer’s updates throughout the 
life of the contract. 
Electronic mail (E-mail) compatible with MS outlook 
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4.0  RELATED INFORMATION 
 
4.1  QCS User Guide 
 

After contract award, the Contractor shall download the program and manual for the 
installation and use of QCS from the Government RMS Internet Website 
(‘http://winrms.usace.army.mil’). 

 
5.0 CONTRACT DATABASE 
 

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government will 
provide data updates to the Contractor as needed, generally by files attached to E-
mail.  These updates will generally consist of submittal reviews, correspondence 
status, QA comments, and other administrative and QA data. 

 
6.0 DATABASE MAINTENANCE 
 

The Contractor shall establish, maintain, and update data for the contract in the QCS 
database throughout the duration of the contract.  The Contractor shall establish and 
maintain the QCS database at the Contractor’s site office.  Data updates to the 
Government shall be submitted by E-mail with file attachments, e.g., daily reports, 
schedule updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database 
typically shall include current data on the following items: 

 
6.1 Administration 
 
6.1.1 Contractor Information 
 
 The database shall contain the Contractor’s name, address, telephone numbers  

management staff, and other required items.  Within 14 calendar days of receipt of 
QCS software from the Government, the Contractor shall deliver Contractor 
administrative data in electronic format via E-mail. 

6.1.2 Subcontractor Information 
 The database shall contain the name, trade, address, phone numbers, and other 

required information for all subcontractors.  A subcontractor must be listed separately 
for each trade to be performed.  Each subcontractor/trade shall be assigned a unique 
Responsibility Code, provided in QCS.  Within 14 calendar days of receipt of QCS 
software from the Government, the Contractor shall deliver subcontractor 
administrative data in electronic format via E-mail. 

 
6.1.3 Correspondence 
 
 All Contractor correspondence to the Government shall be identified with serial 

number.  Correspondence initiated by the Contractor’s site office shall be prefixed 
with “S”.  Letters initiated by the Contractor’s home (main) office shall be prefixed 
with “H”.  Letters shall be numbered starting from 0001.  (e.g., H-0001 or S-0001).  
The Government’s letters to the Contractor will be prefixed with “C”. 
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6.1.4 Equipment 
 
 The Contractor’s QCS database shall contain a current list of equipment planned for 

use or being used on the jobsite, including the most recent and planned equipment 
inspection dates. 

 
6.1.5 Management Reporting 
 
 QCS includes a number of reports that Contractor management can use to track the 

status of the project.  The value of these reports is reflective of the quality of the data 
input, and is maintained in the various sections of QCS.  Among these reports are: 
Progress Payment Request worksheet, QA/QC comments, Submittal Register 
Status, Three-Phase Inspection checklists. 

 
6.2 Finances 
 
6.2.1 Pay Activity Data 
 
 The QCS database shall include a list of pay activities that the Contractor shall 

develop in conjunction with the construction schedule. The sum of all pay activities 
shall be equal to the total contract amount, including modifications.  Pay activities 
shall be grouped by Contract Line Item Number (CLIN), and the sum of the activities 
shall equal the amount of each CLIN. CLINs may include multiple activities, but 
activities may be assigned to only one such CLIN Item.  The total of all CLINs equals 
the Contract Amount. 

 
6.2.2 Payment Requests 
 
 All progress payment requests shall be prepared using QCS.  The Contractor shall 

complete the payment request worksheet and include it with the payment request.  
The work completed under the contract, measured as percent or as specific 
quantities, shall be updated at least monthly. After the update, the Contractor shall 
generate a payment request report using QCS.  The Contractor shall submit the 
payment requests with supporting data by E-mail with file attachment(s).  If permitted 
by the Contracting Officer, a data diskette may be used instead of E-mail. A signed 
paper copy of the approved payment request is also required, which shall govern in 
the event of discrepancy with the electronic version. 

 
6.3 Quality Control (QC) 
 
 QCS provides a means to track implementation of the 3-phase QC Control System, 

prepare daily reports, identify and track deficiencies, document progress of work, and 
support other contractor QC requirements.  The Contractor shall maintain this data 
on a daily basis.  Entered data will automatically output to the QCS generated daily 
report.  The Contractor shall provide the Government a Contractor Quality Control 
(CQC) Plan within the time required in Section 01451, CONTRACTOR QUALITY 
CONTROL.  Within seven calendar days of Government acceptance, the Contractor 
shall submit a data diskette or CD-ROM reflecting the information contained in the 
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accepted CQC Plan:  schedule, pay activities, features of work, submittal register, 
QC requirements, and equipment list. 

 
6.3.1 Daily Contractor Quality Control (CQC) Reports 
 
 QCS includes the means to produce the Daily COC Report.  The Contractor may use 

other formats to record basic QC data.  However, the Daily CQC Report generated 
by QCS shall be the Contractor’s official report.  Data from any supplemental reports 
by the Contractor shall be summarized and consolidated onto the QCS-generated 
Daily CCC Report.  Daily CCC Reports shall be submitted as required by Section 
01451, CONTRACTOR QUALITY CONTROL.  Reports shall be submitted 
electronically to the Government using E-mail or diskette within 24 hours after the 
date covered by the report.  Use of either mode of submittal shall be coordinated with 
the government representative.  The Contractor shall also provide the Government a 
signed, printed copy of the daily CQC report. 

 
6.3.2 Deficiency Tracking 
 
 The Contractor shall use QCS to track deficiencies.  Deficiencies identified by the 

Contractor will be numerically tracked using QC punch list items.  The contractor 
shall maintain a current log of its QC punch list items in the QCS database.  The 
Government will log the deficiencies it has identified using its QA punch list items.  
The Government’s QA punch list items will be included in its export file to the 
Contractor.  The contractor will acknowledge receipt of these QA punch list items by 
specific number reference on the Daily CCC Report.  The Contractor shall regularly 
update the correction status of both QC and QA punch list items. 

 
6.3.3 Three-Phase Control Meetings 
 
 The Contractor shall maintain scheduled and actual dates and times of preparatory 

and initial control meetings in QCS. 
 
6.3.4 Accident/Safety Tracking 
 
 The Government will issue safety comments, directions, or guidance whenever 

safety deficiencies are observed.  The Government’s safety comments will be 
included in its export file to the Contractor.  The Contractor shall regularly update the 
correction status of the safety comments.  In addition, the Contractor shall utilize 
QCS to advise the Government of any accidents occurring on the jobsite.  This brief 
supplemental entry is not to be considered as a substitute for completion of 
mandatory reports, e.g., ENG Form 3394 and OSHA Form 200. 

 
6.3.5 Features of Work 
 
 The Contractor shall include a complete list of the features of work in the QCS 

database.  A feature of work may be associated with multiple pay activities.  
However, each pay activity (see subparagraph “Pay Activity Data” of paragraph 
“Finances”) will only be linked to a single feature of work. 

 
6.3.6 QC Requirements  
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 The Contractor shall develop and maintain a complete list of QC Testing, Transfer 

Property listings, Installed Property listings, and User Training requirements in QCS, 
all tied to individual pay activities.  The Contractor shall update all data on these QC 
requirements as work progresses, and shall promptly provide this information to the 
Government via QCS. 

 
6.4 Submittal Management 
 
 The contractor will initially be required to enter all required submittal information into 

QCS.  Thereafter, the Contractor shall maintain a complete list of all submittals, 
including completion of all data columns of ENG Form 4288, as required by Section 
01330, SUBMITTAL PROCEDURES DESIGN/BUILD CONSTRUCTION.  Dates on 
which submittals are received and returned by the Government will be included in its 
export file to the Contractor.  The Contractor shall use QCS to track and transmit all 
submittals.  ENG Form 4025, Submittal Transmittal Form, and Submittal Register 
Update, ENG Form 4288, shall be produced using QCS.  RMS will be used to 
update, store and exchange submittal registers and transmittals, but will not be used 
for storage of actual submittals. 

 
6.5 Schedule 
 
 The Contractor shall develop a construction schedule consisting of pay activities, in 

accordance with Section 00700 Contract Clauses “Schedules for Construction 
Contracts”, or Section 01320, PROJECT SCHEDULE, as applicable.  This schedule 
shall be input and maintained in the QCS database either manually or by using the 
Standard Data Exchange Format (SDEF) (see Section 01320 PROJECT 
SCHEDULE).  The contractor shall be responsible for ensuring the SDEF is in the 
format required to upload the data to the QCS Module; otherwise, the contractor will 
be required to enter the data manually.  The updated schedule data shall be included 
with each pay request submitted by the Contractor. 

 
6.6 Import/Export of Data 
 
 QCS includes the ability to export Contractor data to the Government and to import 

Government-provided data. 
 
7.0 IMPLEMENTATION 
 
 Contractor use of QCS as described in the preceding paragraphs is mandatory.  The 

Contractor shall ensure that sufficient resources are available to maintain its QCS 
database, and to provide the Government with regular database updates.  QCS shall 
be an integral part of the Contractor’s management of quality control. 

 
8.0 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 
 
 The Government-preferred method for Contractor’s submission of updates, payment 

requests, correspondence and other data is by E-mail with file attachment(s).  For 
locations where this is not feasible, the Contracting Officer may permit use of 
computer diskettes or CD-ROM for data transfer. Data on the disks or CDs shall be 
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exported using the QCS built-in export function.  If used, diskettes and CD-ROMs will 
be submitted in accordance with the following: 

 
8.1 File Medium 
 
 The Contractor shall submit required data on 3-1/2” double-sided high-density 

diskettes formatted to hold 1.44 MB of data, capable of running under Microsoft 
Windows 95 or newer.  Alternatively, CD-ROMs may be used.  They shall conform to 
industry standards used in the United States.  All data shall be provided in English. 

 
8.2 Disk or CD-ROM Labels 
 
 The Contractor shall affix a permanent exterior label to each diskette and CD-ROM 

submitted.  The label shall indicate in English, the QCS file name, full contract 
number, contract name, project location, data date, name and telephone number of 
person responsible for the data. 

 
8.3 File Names 
 
 The Government will provide the file names to be used by the Contractor with the 

QCS software. 
 
9.0 WEEKLY SUBMISSION OF EXPORT FILES 
 
 The contractor shall, at a minimum, generate and submit weekly export file to the 

Government. 
 
10.0 MONTHLY COORDINATION MEETING 
 
 The Contractor shall update the QCS database each workday.  At least monthly, the 

Contractor shall generate and submit an export file to the Government with schedule update 
and progress payment request.  As required in Section 00700 Contract Clauses “Payments”, 
at least one week prior to submittal, the contractor shall meet with the Government 
representative to review the planned progress payment data submission for errors and 
omissions. The contractor shall make all required corrections prior to Government acceptance 
of the export file and progress payment request.  Payment requests accompanied by 
incomplete or incorrect data submittals will be returned.  The Government will not process 
progress payments until an acceptable QCS export file is received. 

 
11.0 NOTIFICATION OF NONCOMPLIANCE 
 
 The Contracting Officer will notify the Contractor of any detected noncompliance with the 

requirements of this specification. The Contractor shall take immediate corrective action after 
receipt of such notice.  Such notice, when delivered to the Contractor at the work site, shall 
be deemed sufficient for the purpose of notification. The QCS Module shall be completed to 
the satisfaction of the Contracting Officer prior to any contract payment (except for Bonds, 
and Insurance, as approved by the Contracting Officer). 

 
 

----End of Section---- 
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SECTION 01330 
SUBMITTAL PROCEDURES 

DESIGN/BUILD CONSTRUCTION 
(NY Dist Rev. 8/01) 

 
PART 1 GENERAL 
 
1.1 SUMMARY 
 
This section covers procedures to be used in making submittals for construction. The 
Contractor’s Quality Control Representative shall coordinate and control submittals. 
 
1.1 SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 
 
1.1.1 Design Submittals 
Administrative Contracting Officer review is required for all design. The Government will 
review all 75% and 95% design submittals for conformance with the technical requirements of the 
solicitation. Section 01012, Design After Award, covers the design submittal and review process in detail. 
 
1.1.2 Construction Submittals 
 
1.1.2.1 Submittal Definitions 
 
The submittals described below are those required and further described in other sections of the 
specifications. Submittals required by the CONTRACT CLAUSES and other non-technical parts of the 
contract are not included in this section. 
 
SD-01 Data 
 
Work to be Performed by Contractor 
 
Submittal Registers 
 
Submittals which provide calculations, descriptions, or documentation regarding the work. 
 
SD-04 Drawings 
 
Submittals which graphically show relationship of various components of the work, 
schematic diagrams of systems, details of fabrication, layouts of particular elements, 
connections, and other relational aspects of the work. 
 
As-Built Drawings 
Equipment Layout Drawings 
 
 
SD-06 Instructions 
 
Preprinted material describing installation of a product, system or material, including special notices and 
material safety data sheets, if any, concerning impedances, hazards, and safety precautions. 
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SD-07 Schedules 
 
Progress Schedules 
 
Schedules for Construction Contracts 
 
Contractor Prepared Network Analysis 
 
Tabular lists showing location, features, or other pertinent information regarding products, materials, 
equipment, or components to be used in the work. 
 
SD-08 Statements 
 
Accident Prevention Plan 
 
Hazard Analysis Plan 
 
Environmental Protection Plan 
 
Submittal Procedures 
 
A document, required of the Contractor, or through the Contractor, from a supplier, installer, 
manufacturer, or other lower tier Contractor, the purpose of which is to confirm the quality or orderly 
progression of a portion of the work by documenting procedures, acceptability of methods or personnel, 
qualifications, or other verifications of quality. 
 
 
SD-09 Reports 
 
Reports of inspections or tests, including analysis and interpretation of test results. Each 
report shall be properly identified. Test methods used shall be identified and test results shall be 
recorded. 
 
SD-13 Certificates 
 
Statements signed by responsible official of a manufacturer of a product, system or material, attesting 
that the product, system or material meets specified requirements. 
 
SD-14 Samples 
 
Samples including both fabricated and unfabricated physical examples of products, and units of work as 
complete units or as portions of units of work. 
 
SD-18 Records 
 
Documentation to record compliance with technical or administrative requirements. 
 
SD-19 Operation and Maintenance Manuals  
 
Data which forms a part of an operation and maintenance manual. 
 
1.1.2.2 Designer of Record Approval. 
 
Designer of Record approval is required for extensions of design, critical materials, any 
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deviations from the solicitation, the accepted proposal, or the completed design, equipment whose 
compatibility with the entire system must be checked, and other items as designated by the Contracting 
Officer's Representative. Within the terms of the Contract Clause entitled "Specifications and Drawings for 
Construction", they are considered to be "shop drawings". The Contractor shall also provide the 
Government the number of copies designated hereinafter of all Designer of Record approved submittals. 
The Government may review any or all Designer of Record approved submittals for conformance to the 
Solicitation and Accepted Proposal. The Government will review all submittals designated as deviating 
from the Solicitation or Accepted Proposal, as described below. 
 
1.1.2.3 Government Approved Construction Submittals. 
 
Administrative Contracting Officer approval is required for any deviations from the 
Solicitation or Accepted Proposal and other items as designated by the Contracting Officer’s 
Representative. Within the terms of the Section 00700 Contract Clauses "Specifications and Drawings for 
Construction", they are considered to be "shop drawings". 
 
1.1.2.4 Government Reviewed Extension of Design. 
 
Government review is required for extension of design construction submittals, used to define contract 
conformity, and for deviation from the completed design. Review will be only for conformance with the 
contract requirements. Included are only those construction submittals for which the Designer of Record 
design documents do not include enough detail to ascertain contract compliance. Government review is 
not required for extensions of design such as structural steel or reinforcement shop drawings. 
 
1.1.2.5 Information Only. 
 
All submittals not requiring Designer of Record or Government approval will be for 
information only. They are not considered to be "shop drawings" within the terms of the 
Contract Clause referred to above. 
 
1.2 GOVERNMENT REVIEWED OR "APPROVED" SUBMITTALS 
 
The Contracting Officer's Representative conformance review or approval of submittals shall not be 
construed as a complete check, but will indicate only that the design, general method of construction, 
materials, detailing and other information appear to meet the Solicitation and Accepted Proposal. 
Government Review or approval will not relieve the Contractor of the responsibility for any error which 
may exist, as the Contractor, under the Design and CQC requirements of this contract, is responsible for 
design, dimensions, all design extensions, such as the design of adequate connections and details, etc., 
and the satisfactory construction of all work. After submittals have been reviewed for conformance or 
approved, as applicable, by the Contracting Officer' Representative, no resubmittal for the purpose of 
substituting materials or equipment will be considered unless accompanied by an explanation of why a 
substitution is necessary. 
 
1.3 DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the Contracting Officer's 
Representative, obtain the Designer of Record's approval, when applicable, and promptly furnish a 
corrected submittal in the form and number of copies specified for the initial submittal. Any "information 
only" submittal found to contain errors or unapproved deviations from the Solicitation or Accepted 
Proposal shall be resubmitted as one requiring "approval" action, requiring both Design of Record and 
Government approval. If the Contractor considers any correction indicated by the Government on the 
submittals to constitute a change to the contract, it shall promptly provide a notice in accordance with the 
Section 00700 Contract Clauses "Changes" to the Contracting Officer's Representative. 
 
1.4 WITHHOLDING OF PAYMENT 
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No payment for materials incorporated in the work will be made if all required Design of 
Record or required Government approvals have not been obtained. No payment will be made for any 
materials incorporated into the work for any conformance review submittals or information only submittals 
found to contain errors or deviations from the Solicitation or Accepted Proposal. 
 
PART 2 PRODUCTS 
 
2.1 DESIGN SUBMITTALS 
 
The Contractor shall make design submittals in accordance with Section 01012 entitled 
"DESIGN AFTER AWARD". 
 
2.2 CONSTRUCTION SUBMITTALS 
 
2.2.1 General 
The Contractor shall make submittals as required by the specifications. The Contracting 
Officer's Representative may request submittals in addition to those specified when deemed necessary to 
adequately describe the work covered in the respective sections. Units of weights and measures used on 
all submittals shall be the same as those used in the contract drawings. Each submittal shall be complete 
and in sufficient detail to allow ready determination of compliance with contract requirements. Prior to 
submittal, the Contractor's Quality Control (CQC) representative, and the Designer of Record, as 
applicable, above shall check, approve and stamp, sign, and date each item, indicating action taken. 
Proposed deviations from the contract requirements shall be clearly  
identified. Submittals shall include items such as: Contractor's, manufacturer's, or fabricator's drawings; 
descriptive literature including (but not limited to) catalog cuts, diagrams, operating charts or curves; test 
reports; test cylinders; samples; O&M manuals (including parts list); certifications; warranties; and other 
such required submittals. Submittals requiring Government approval shall be scheduled and made prior 
to the acquisition of the material or equipment covered thereby. Samples 
remaining upon completion of the work shall be picked up and disposed of in accordance with 
manufacturer's Material Safety Data Sheets (MSDS) and in compliance with existing laws and 
regulations. 
 
2.2.2 Submittal Register (ENG Form 4288) 
 
The Contractor's Designer(s) of Record shall develop a complete list of submittals during 
design. The Designer of Record shall identify required submittals in the specifications. The contractor 
shall generate and update the ENG Form 4288 Submittal Register. If QCS is used  on this project the 
submittal register is required to be entered and updated in QCS. If not, and specifications used are in 
Specs-In-Tact format, the submittal register shall be generated using the Spec-in-Tact program, and 
updated using the electronic files exported from Specs-in- Tact. If neither RMS nor Specs-in-Tact are 
used, the contractor shall generate and update the submittal register electronically in another program. 
The Submittal register will be included in the 95% design submittal. The list may not be all inclusive and 
additional submittals may be required by other parts of the contract. The Contractor is required to 
complete ENG Form 4288 (including columns "a" through "r") and submit to the Contracting Officer for 
approval within 30 calendar days after approved date of beginning of construction. The approved 
submittal register will serve as a scheduling document for submittals and will be used to control submittal 
actions throughout the contract period. The submit dates and need dates used in the submittal register 
shall be coordinated with dates in the Contractor prepared progress schedule. Updates to the submittal 
register showing the Contractor action codes and actual dates with Government action codes and actual 
dates shall be submitted monthly or until all submittals have been satisfactorily completed. When the 
progress schedule is revised, the submittal register shall also be revised and both submitted for approval. 
 
2.2.3 Scheduling 
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Contractor shall schedule those submittals covering component items forming a system or items that are 
interrelated to be coordinated and submitted concurrently. Also, schedule Certifications to be submitted 
with the pertinent drawings. Allow adequate time (a minimum of 30 calendar days exclusive of mailing 
time) and indicate on the register for Government review or approval. No delay damages or time 
extensions will be allowed for time lost in late submittals. 
 
2.2.4 Transmittal Form (ENG Form 4025) 
 
The transmittal form (ENG Form 4025) shall be for transmitting both Government approved and 
information only submittals in accordance with the instructions on the reverse side of the form. The 
Government will furnish blank forms to the Contractor. Properly complete this form by filling out all the 
heading blank spaces and identifying each item submitted. Exercise special care to ensure proper listing 
of the specification  
 
paragraph and/or sheet number of the contract drawings pertinent to the data submitted for each item. 
 
2.2.5 Submittal Procedure 
 
Make submittals as follows: 
 
2.2.5.1 Procedures 
 
At the Quality Control Coordination meeting, or pre-work conference, the Contractor shall ascertain the 
name and address of each individual, agency, or firm who is designated to normally receive items for 
approval, for information or samples. The contractor shall complete ENG Form 4025, entering each item 
requiring a separate approval action as a separate item on the form, for each transmittal. A transmittal 
may consist of one or more 4025 sheets. The transmittal, consisting of ENG Form 4025 plus all 
applicable submittals, is then sent to the appropriate individual. On critical items the Contractor is 
encouraged to confirm receipt via telephone. The Contractor shall submit to the Government four copies 
of submittals for approval or conformance review and one for items for information. 
 
2.2.5.2 Deviations 
 
On submittals for which the Contractor requests proposed deviations, check the column 
"variation" of ENG Form 4025. The Contractor shall set forth in writing the reason for any 
deviations and annot ate such deviations on the submittal. As stated above, the Contractor's Designer of 
Record's approval is required for any proposed deviation. The Government reserves the right to rescind 
inadvertent approval of submittals containing unnoted deviations. 
 
2.2.6 Control of Submittals 
 
The Contractor shall carefully control its procurement operations to ensure that each 
individual submittal is made on or before the Contractor scheduled submittal date shown on the approved 
"Submittal Register" so the material needed date is complied with. 
 
2.2.7 Government Conformance Review and Approved Submittals 
 
Upon completion of review of submittals requiring Government approval, the Government will identify the 
submittals as having received approval by so stamping and dating. The Contracting Officer’s 
Representative will retain 2 copies of the submittal and return 2 copies of the submittal to the Contractor. 
If the Government performs a conformance review of other Designer of Record approved submittals , the 
submittals will be so identified and returned, as described above. 
 
2.2.8 Information Only Submittals 
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Normally the Government will not return submittals for information only. No action of the 
Contracting Officer's Representative is required on information only submittals. This does not relieve the 
Contractor from the obligation to furnish material conforming to the  
plans and specifications and will not prevent the Contracting Officer's Representative from requiring 
removal and replacement of nonconforming material incorporated in the work; and does not relieve the 
Contractor of the requirement to furnish samples for testing by the Government laboratory or for check 
testing by the Government in those instances where the technical specifications so prescribe. 
 
2.2.9 Stamps 
  
Stamps used by the Contractor's Designer of Record and the Contractor's designed Quality Control 
person on the submittal data to certify that the submittal meets contract requirements shall be similar to 
the following (use two stamps for submittals revi ewed by both): 
 

 
   

 
 

CONTRACTOR 
(Firm Name) 

 
___ Approval 
       Approval with corrections as noted on 
___ submittal data and /or attached sheet(s) 
 

SIGNATURE: _____________________ 
 

TITLE:  (DESIGNER OF RECORD) 
DATE:  _____________ 

 
 
 
 

---End of Section--- 
 
C. Insert New Drawing, Appendix-L, New Water Treatment Plant Site Plan.  
 
 
 
 
  
        NEW BID SCHEDULE 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001   Dollars, 

U.S. 
  

 Base (All buildings, parking, utilities, etc) 
PURCHASE REQUEST NUMBER: W16ROE-4068-6489 
  

 

   
  
 
 NET AMT  
 
    

 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002   Dollars, 

U.S. 
  

 Design Fee 
FFP 
  

 

   
  
 
 NET AMT  
 
    

              
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003   Dollars, 

U.S. 
$90,000 $90,000 

 AS-BUILT DRAWINGS PER 00800 SECTION 
 
FOR WSAAF BARRACKS EXPANSION (NO PARTIAL PAYMENTS WILL 
BE PROVIDED UNTIL FINAL ACCEPTANCE OF THIS ITEM).  This amount 
shall not be changed. 
 

 

   
  
 
 NET AMT $90,000 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004   Dollars, 

U.S. 
$360,000 $360,000 

 PROJECT PUNCHLIST  
This line applies to all punch list items including those items identified at the 
prefinal and final inspections and is above the normal retainage for this item.  
Offerors shall include this amount in the bid price.  This amount shall not be 
changed. *1 
*1  This amount shall be retained by the Government in the event contractor fails 
to complete punch list items.  This amount is separate from liquidated damages to 
be applied in the event contractor fails to complete the work within the time 
specified in the contract including any extensions. 
  

 

   
  
 
 NET AMT $360,000 
 
    

               
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005   Dollars, 

U.S. 
  

OPTION Option #1 
FFP 
Geothermal for Barracks ( May be exercised within 180 days after NTP)           
(Also referred to as Option A - Complete Construction of Geothermal at Barracks 
Buildings in Technical Specifications) 
  

 

   
  
 
 NET AMT  
 
    

               
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006   Dollars, 

U.S. 
  

OPTION Option #2 
FFP 
 Water Treatment Plant ( May be exercised within 180 days after NTP)             
(Also referred to as Option E - Complete Construction of Water Treatment Plant in 
Technical Specifications) 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007   Dollars, 

U.S. 
  

OPTION Option #3 
FFP 
DFAC Equipment ( May be exercised within 180 days after NTP)                       
(Also referred to as Option C - Complete Purchase and Install of Dining Facility 
Equipment in Technical Specifications) 
  

 

   
  
 
 NET AMT  
 
    

 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008   Dollars, 

U.S. 
  

OPTION Option #4 
FFP 
DFAC Furniture ( May be exercised within 180 days after NTP)                         
(Also referred to as Option B - Complete Purchase and Install of Dining Facility 
Furniture in Technical Specifications) 
  

 

   
  
 
 NET AMT  
 
    

   
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009   Dollars, 

U.S. 
  

OPTION Option #5 
FFP 
Tear Down Existing Tower ( May be exercised within 180 days after NTP)       
(Also referred to as Option D - Decommission Existing Airfield Water Tower in 
Technical Specifications) 
  

 

   
  
 
 NET AMT  
 
    

 
TOTAL BASE BID (0001 – 0004) $_________________ 

 
           TOTAL BASE BID PLUS OPTIONS (0005-0009) $_________________ 
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        SIGN IN SHEET 
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        SIGN IN SHEET2 

 
 

  
        SIGN IN SHEET3 



W912DS-04-R-0010 
0003 

Page 44 of 46 
 

 

 
  
        SIGN IN SHEET4 
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(End of Summary of Changes)  
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New York District
Fort Drum Resident  
Office

WSAAF Barracks

PRE-PROPOSAL CONFERENCE
W912DS-04-R-0010

WSAAF Barracks Complex 

FT Drum, New York 
17 June 2004
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Fort Drum Resident  
Office

WSAAF Barracks

Welcome

DID YOU SIGN-IN ?!
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New York District
Fort Drum Resident  
Office

WSAAF Barracks

1330 Introductions (Please Sign-In)
1335             Description of the Project
1345 USACE Design/Build Process
1355 Procurement Information
1405 Submittal of Questions
1415 Site Visit
1530 Return to “Commons”- Answer  Period
1600 Conclusion

AGENDA
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Project Overview
Project includes all work required to design and construct a brigade size 
barracks complex for the WSAAF including 2 - three story junior enlisted 
barracks (240 rm each) with integrated soldier community facilities, 1 
brigade HQ, 3 medium battalion HQ’s with classrooms, 1 dining facility 
(251-500 PN), 3 company operating facilities,   6 hangar additions for 
company operating facilities , 1 troop aid station, 1 multi-purpose ball 
field.  One contract will be awarded.

Price includes design and construction (target ceiling $ 84.0M).

Contractor is responsible for the total project, including warranty of the 
design and the facility.

Completion:  913 days after receipt of NTP
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Office
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Project Description
• (2) 240 man barracks buildings 
• 2 person modules including

2 living sleeping rooms with closets
Serving area
Bathroom

• Soldier community building includes:
Mud room
Vending area
CQ desk areas
Mail distribution area
Mechanical, electrical and communications rooms

Janitors closets
Public toilets
Multipurpose rooms
Laundry rooms
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Project Description (continued)

1 Brigade HQ, 
3 Medium battalion HQ’s
1 Dining facility 
1 Troop aid station
1 Multi-purpose ball field 
3 Company operating facilities 
6 Hangar additions that house 9 Co’s
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Project Description (cont’d)

Additional supporting facilities include water 
tower and water treatment facilities, utilities, 
electric service, security lighting, sanitary 
sewers, storm drainage, information systems, 
heating and air conditioning, energy 
monitoring and control system (EMCS), mass 
notification system, fire detection and alarm 
system.  
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Design Build
CONTRACTOR MAY BE:

Construction contractor with subcontracted AE  services
Joint venture of AE firm and construction contractor
AE firm with subcontracted construction contractor
Design build firm with full AE and construction capabilities
Other combinations providing all services.

Responsibilities
Design-build contractor responsible for designing to
budget, or is faced with paying the difference from own 
pocket.
Government has minimal role in design of project.
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Best Value-Trade-Offs

Process used when selection is based on technical 
factors and price, which when evaluated constitute 
a best value to the Government, not necessarily to 
the lowest price proposal. 
Evaluation factors are listed in the solicitation.
Trade-Offs are permitted.
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RFP Overview

W912DS-04-R-0010 consists of:

• Key Sections  00100, 00110, 00120, 00600, 
00700, 00800, 00900, 01010, 01012, etc

• Performance & Prescriptive Specifications and 
Attachments

• Reference Drawings

On Time Submission of Proposal

Government will evaluate proposals
(RFP Compliance, Cost Proposal, and Technical Proposal)

Hub-Zone Preference (10% Price  Preference)
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Submission Requirement
(Section: 00110) 

150 pages or less, due 19 July 2004 at 1400 hrs

Volume I (Technical Proposal)

– 1. Past Experience of Offeror’s Team   
– 2.    Proposed Engineering Systems      
– 3. Past Performance of Offeror’s Team
– 4. Qualifications of Offeror’s Team 
– 5.    Performance Schedule

Volume II (Price Proposal),  Separate Volume
Volume III (Subcontracting Plan), Separate Volume
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Team

Key Design and Construction Team Members: 
Contractor’s Project Manager, Contractor’s Quality 
Control Manager, Design Quality Control Manager, 
Construction Quality Manager, Design/Construction 
Liaison, Design Team Leader, Design Team Members (all 
engineering disciplines), Superintendent, Contractor’s 
Sub-Contractor Manager, Independent Technical Review 
Team, Safety Manager.
Substitution of proposed “Key Personnel”:
– Sec 00110, section 3.4 (a)

» i.      Only PCO/SSA can authorize change from RFP
» ii.    Only allowed under limited conditions
» iii.   The replacement will meet, or exceed, the qualifications

of the named individual in the RFP
– A substitution of team members from Proposal to Execution 

phase is not allowed
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Competitive Range

• Consists of the most highly rated proposals 
that have a reasonable chance of award.

Government reserves the right to award the contract 
without discussions.

If discussions are held, they will be conducted with 
each offeror within the competitive range.

Discussions will include deficiencies that should be 
corrected to conform to RFP requirements.

Discussions
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Proposal Revisions

At conclusion of Discussions, if held, all 
offerors within the competitive range will 
have the opportunity to submit a final 
proposal revision.
Final proposal revisions must be in writing 
and received by the specified date. 
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Exceptional (Blue): Meets evaluation standards and exceeds many 
to the Government’s benefit.
Very Good (Purple): Meets evaluation standards and exceeds some 
to the Government’s benefit.
Satisfactory (Green): Meets evaluation standards.
Marginal (Yellow):Fails to meet evaluation standards. The 
evaluation standards being assessed reflect a serious problem 
for which the Offeror did not identify corrective actions. The 
Offeror’s corrective actions appear only marginally effective or 
were not fully implemented. 
Unsatisfactory (Red): Fails to meet most contractual requirements. 
The evaluation standard being assessed contained serious 
problem(s) for which the Offeror’s corrective actions appear or 
were ineffective.

Rating Definitions
(Volume I and III)
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Rating Definitions

No award will be made to an 
Offeror receiving either:
An unacceptable (red) rating in any evaluation 
factor is given.

or
A rating below satisfactory (green) in Factor #1. 

or
Any satisfactory rating in Factor #1 but having 
more than two marginal (yellow) in any other 
factors given.
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Contract

Contract will be firm fixed price
Contract consists of:
– RFP Requirements
– Contractor’s Proposal

Order-of-Precedence:
1.  “Betterments” in Contractor’s Proposal
2.  RFP Provisions
3.  Contractor’s Proposal
4.  Design Products
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Key  Dates

Proposal Due Date:  19 July 04

Award:  NLT 30 Sept 04
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Submitting Questions

Please provide questions in a written format.

Following site visit, initial response(s) to your 
questions will be provided, if possible.

Answer(s)/Comment(s) to questions and 
information from this meeting will be 
provided in an amendment.
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Questions

Questions and Answers Are for 
Information Only



21

New York District
Fort Drum Resident  
Office

WSAAF Barracks

Additional Information

Additional questions should be submitted 
to Mr. Shaukat Syed 

Phone number 212-264-6707
Fax number 212-264-3013

Deadline for questions is 
28 June 2004.
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Site 
Visit

DID YOU SIGN-IN ?!
Thanks for attending.
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